Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products

As of 19 Aug 2010

This is a list of upcoming products for public review, with estimated release dates. We will be
updating this table periodically.

PRODUCT ESTIMATED NOTES
RELEASE
DATE
Preliminary Community Health and | March 2010 Submitted to EPA March 4 —
Safety Plan comments have been provided and

revised document will be provided
once design is complete.

Pre-Final Design October 2010* *Note — Date dependent on
resolution of applicable and relevant
requirements (ARARs)

Removal Action Work Plan December 2010* | *Note — Date dependent on

resolution of ARs
Revised Commerc1al NaVIgatlon July 2010 Final document posted on
Analysis www.ourPassaic.org
Draft Focused Ecosystem January 2011 Companion to Focused Feasibility
Restoration Plan (FERP) v .

‘/

Draft Phase 1 & 2 Data Evaluatmn Early 2011 Subrmtted to EPA Apnl 23 under
Report review.
Phase 3 Work Plan with Conceptual | Early 2011 The CSM will be included as part of
Site Model (CSM) the Phase 3 Work Plan
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